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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012, Solid Waste Stabilization and Disposition,
RL-0013, and Nuclear Facilities D&D, RL-0041)

SNF Stabilization and Disposition (PBS RL-0012)

• K East Containerization: Completed workshop on final pass/post-transfer alternatives to improve
schedule and completed planning package for additional debris removal from the basin   

• K West Retrieval: Completed Floor and Pit Sludge Removal (FPSR) Readiness Assessment (RA) and
received approval to commence FPSR operations   

• Hose-in-Hose (HIH) Transfer: Transferred and estimated 1.5 cubic meters (m3) from 
SCS-CON-101 container and initiated sludge transfer from SCS-CON-102   

• Legacy Fuel: Completed Fuel Transfer System (FTS) shipment; all found fuel moved from K East to 
K West Basin

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of November 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• Completed nine entries into 241-Z facility Cell D-6

– Loaded out waste, completed initial cleaning of pit floor, installed first of four support post for 
the pit grating

• Shipped 100 transuranic (TRU) waste drums to the Central Waste Complex (primarily 241-Z facility 
waste)

• Size reduced two furnaces inside glovebox HC-21C, and sealed out the waste

• Completed glove port activations on glovebox 179-12 in the 234-5Z facility 

• Received the Excellence in Hazardous Materials Management Award by the Academy of Certified 
Hazardous Materials Managers

• Disposed of approximately 800 chemicals which were determined to be no longer needed
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012, RL-0013, and RL-0041), continued

Solid Waste Stabilization and Disposition (PBS RL-0013)

Sludge Treatment Project (STP):

• Initiated British Nuclear Group America (BNGA) Independent Design Review and FH parallel review for
100 percent design of the Corrosion System  

• Mobile Solidification System (MOSS) fabrication 48 percent complete   

• Initiated construction modifications at the Cold Vacuum Drying facility on November 13, 2006

Safeguards and Security  (PBS RL-0020)

• Completed lead monitoring for weapons qualifications; exposures below OSHA Action Level

• Completed Shoothouse weapons qualifications for Special Response Team without incident/injury  

• Completed Patrol Training Academy (PTA) Range 3 upgrades  

• Completed PTA running track and berm construction   

• Graduated Security Police Officer trainees

• Transferred the final box from 218-W-4C Trench 4 to the Treatment, Storage and Disposal (TSD) unit 
on November 21, 2006, completing Tri-Party Agreement (TPA) milestone M-91-40R, “Complete 
Retrieval of Trench 4”

• Completed retrieval of 4,700 cubic meters (m3) of suspect TRU waste, completing TPA milestone 
M-91-40D on November 30, 2006  

• Initiated retrieval in Burial Ground 218-W-4B on November 22, 2006.  A total of 191 m3 of suspect 
TRU waste was retrieved during the month 

• Completed five shipments (31 m3) to the Waste Isolation Pilot Plant (WIPP) during November.  A 
backlog of 524 m3 of certified waste was available for shipment at month end

• Dispositioned 43 m3 of Mixed Low-Level Waste (MLLW) during November, all from completion of 
thermally treatable waste at Perma-Fix.  An additional 142 m3 of waste was shipped for commercial 
treatment during the month
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Reliability Projects:

• Completed L-598, Near Term Repairs – Repeater Facilities, lightning protection upgrades on 
November 9, 2006

• Transmitted vacate alternatives and cost estimates for the 3790 Building, 300 Area telecommunication 
facilities, and 100-N Sewer Lagoon to RL on November 30, 2006

• Completed L-626, 100B Area Export Water System Reliability Enhancements, definitive design on 
November 30, 2006

 
• Drilling 

– Four wells that support the characterization and long-term monitoring and remediation of carbon 
tetrachloride and technetium-99 in the 200 West Area are in various stages of drilling and final 
completion (200-ZP-1 Operable Unit). 
 

– Two wells supporting the investigation of uranium and technetium-99 contamination to the north 
of the 200 East Area are being drilled (200-BP-5 Operable Unit). 
 

– Six new wells have been installed in the 300 Area to support the testing of a new technology 
(calcium polyphosphate) to immobilize uranium in groundwater. 

 
• River Corridor 

– A contractor has been selected to design, install, and test a new-to-Hanford technology for 
removing chromium from groundwater (electrocoagulation). 
 

– Construction began on three new buildings that will be used to expand the existing chromium 
treatment capability in the 100-K Area.   
 

– Construction of a new chromium treatment system in another part of the 100-K Area is nearing 
completion.  New injection well locations are being identified to support the system. 

 
• Integration 

– Integrated High Resolution Resistivity (HRR) field work between Groundwater Remediation and 
Tank Farms to identify contamination in the soil zone is continuing around the B-BX-BY Tank 
Farms (200 East Area).  Electrodes are being installed, and transect lines are being run. 
Approximately 1900 electrodes are being installed within the tank farms, and 6500 electrode 
outside the tank farms. 
 

– Resampling of well 299-E33-9 (inside the tank farm fenceline) is being coordinated between 
Groundwater Remediation and Tank Farms.  Recent results show unique groundwater 
chemistry in the well that may help resolve the source of contamination. 

 
• Central Plateau 

– Drilling of a new borehole to characterize the 216-A-4 waste site began.  Last year a borehole 
was started but not completed due to encountering high radioactivity levels. 
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford  (RL-0040),
continued

D&D Remediation Project
200-UW-1 U Plant Zone Waste Site Remediation
• Phase I video of the U-361 tank was completed four months ahead of schedule on December 5, 2006

200 North Sites – Remove, Treat and Dispose (RTD)
• Sampling and Analysis Plan (SAP) transmitted to RL for approval November 22, 2006
• Remedial Action Work Plan in development
• Cultural Resource Review – approval to proceed was granted November 21, 2006

Central Plateau Surveillance & Maintenance
212-N Facility
• Initiated removal of insulation surrounding 15 large crates of Plutonium contaminated equipment stored

for more than 40 years in the facility
• Continued preparations to perform a non-destructive analysis (NDS) on the crates before placing them into

larger IP-2 containers, so they can be moved to a radiological waste storage facility

Closure Projects:
M-15 Milestones
• Completed the public comment period for the Proposed Tri-Party Agreement Modifications for Central

Plateau and Groundwater Remediation

BC Cribs, Trenches & Control Area
• Transmitted the TW-1/2 Work Plan Addendum to RL December 18, 2006

200-MW-1, Miscellaneous Waste Group
• Completed drilling the high risk portion of the A-4 borehole

Nuclear Facility D&D, FFTF (PBS RL-0042)
Disposition of Residual Sodium
• The revised contract for just completing the final design of the sodium residuals cleaning systems has been

approved internally and has been sent to the vendor for final approval

Fuel Offload     
• T-3 Cask was transported to the Plutonium Finishing Plant for the sodium bonded fuel pin transfer.   
• The draft copy of the T-3 Transportation Plan was reviewed by and forwarded to DOE-HQ EM 63 for review

and comment by RL
• The CLEM grapple hoist main motor replacement and controller repair were satisfactorily retested
• Work was completed on the Disposable Solid Waste Cask’s anchor bolt replacements 
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Current Issues

K Basins Project

SNF Stabilization and Disposition (PBS RL-0012)

HIH transfer progress has been slowed by realized risks associated with equipment operations.  A combination
of equipment repair, alteration, and/or adjustment has been required to increase the run-time of the system.
Around-the-clock evaluation and recovery planning is being employed to improve transfer times and achieve
progress in the movement of sludge from K East to K West Basin. Actions include:  

• Installation of line strainer devices and additional dilution line to alleviate tendency for clogging.  
• On-shift evaluation of operating parameters and incorporation of process and procedure adjustments to

operating protocol.      
• Maintaining continuous engineering and senior supervisor presence during operations for performance

monitoring and immediate response to issues/events.    
• Extending operations to additional shifts/overtime to lengthen transfer times and integration with other

basin activities.     
• Maintaining spares inventory to facilitate continued quick repair cycle.

Solid Waste Stabilization and Disposition (PBS RL-0013)

Negative impact of RL withdrawal of early procurement authority.

Actions In Progress:
• Early award of key components:  MOSS fabrication ~52 percent complete, Assay System award projected

December 22, 2006.
• Early procurement authority requests:  Drum Handling (submitted October 30, 2006), Primary Transfer

Pump (submitted November 13, 2006).
• Change to two-step Preliminary Documented Safety Analysis (PDSA) (Revision 0 – Contractor Stabilization

and Packaging System [CSAPS] and Revision 1 Drum Handling and Retrieval and Transfer [R&T] Systems).
Revision 0 approval expected by December 22, 2006.

• Continued engagement between FH and DOE Senior Management.

Delay in CSAPS design completion driven by changes in Hazards Analysis/Control Decisions and their impacts on
initiation of long lead procurements.  

Actions in Progress:
• Preparation  of Deviation Notice (DN) RL-S-06-019 and developing documentation on critical path delay to 

completion of CSAPS design and ~$1.25M FY 2007 cost impact.  
• Development of documentation addressing withdrawal of early procurement and PDSA directed change for 

RL use with DOE-HQ Change Board.  Submittal on hold until DOE decision on Sludge Treatment Project 
(STP) FY 2008 funding.  

• Continued engagement between FH and BNGA Senior Management. 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.98
FY 2007 = 1.20

Four Recordable injuries in November 
are reflected in the fiscal year to date 
rate:

– One strain/sprain (lower back)
– Two leg injuries
– One shoulder ligament/tendon

damage injury  

CY 2006 = 0.21
FY 2007 = 0.52

Two Days Away from Work 
(DAFW) injuries were reported in 
November.  Despite the up and 
down pattern of occurrences in 
recent months, the baseline 
remains stable at 0.10 occurrences 
per 200,000 hours worked.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 8.73
FY 2007 = 8.08

There were 32 first aid cases 
reported in November, 7 of which 
were directly attributable to 
overexertion.  Five others were body 
motion strain/sprain injuries.  To 
assuage these types of future 
injuries, management is placing 
added emphasis on better employee 
focus on safe work practices.

CY 2006 = 0.40
FY 2007 = 0.69

The Fluor DART case rate remains 
stable 0.41 per 200,000 hours 
worked.  Of the cases reported in 
the last four months, 
“overexertion” was by the far the 
largest contributing cause.
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FY 2007 FH Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year 2007 to-date schedule performance reflected a -$5.7M/-6.1 percent 
unfavorable variance.  The most significant schedule variances are discussed in Section D, Nuclear Facility 
D&D, Remainder of Hanford, Section F, Solid Waste Stabilization and  Disposition, and Section G, Soil and 
Water Remediation, Groundwater/Vadose Zone.

Cost Performance: Fiscal year 2007 to-date cost performance reflected a -$0.6M/-0.7 percent  
unfavorable variance.  The most significant cost variances are discussed in Section C, KBC Stabilization and 
Disposition, Section F, Solid Waste Stabilization and Disposition, and Section H, Safeguards and Security.  

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $99.7 $98.2 $1.5 

SNF Stabilization & Disposition RL-0012 $82.0 $81.9 $0.1 
Solid Waste Stabilization & Disposition RL-0013 $186.3 $188.8 ($2.5)

Safeguards & Security RL-0020 $84.9 $79.7 $5.2 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $79.6 $78.3 $1.4 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $78.1 $67.3 $10.8 
Nuclear Facility D&D, River Corridor Closure RL-0041 $12.9 $7.7 $5.1 

FFTF Project RL-0042 $42.3 $30.1 $12.2 
HAMMER RL-0043 $1.4 $1.4 ($0.0)

Operate Waste Disposal Facility RL-0080 $3.6 $3.3 $0.2 
HAMMER SR-MS100 $0.2 $0.2 $0.0 

TRU Retrieval RL-0013B $38.9 $38.9 $0.0 
$710.0 $676.0 $34.0

Variance 
+ Excess

(-) Shortfall

Total FH

November 
2007 Fiscal 
Year Spend 

Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 

NOTE:  Numbers rounded to nearest $0.1M.

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.1 $0.1 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $12.6 $12.9 $13.2 $0.3 2.5% -$0.3 -2.4% $85.3

RL-0012 SNF Stabilization & Disposition $9.8 $9.6 $10.9 -$0.2 -2.1% -$1.3 -14.0% $68.1

RL-0013 Solid Waste Stabilization & Disposition $24.2 $23.9 $22.7 -$0.3 -1.3% $1.1 4.8% $167.2

RL-0020 Safeguards & Security $11.8 $12.1 $10.7 $0.3 2.6% $1.4 11.4% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$10.2 $8.9 $8.2 -$1.3 -12.5% $0.7 7.5% $68.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $8.3 $6.1 $6.2 -$2.2 -26.6% -$0.1 -1.8% $67.6

RL-0041 Nuclear Facility D&D, River Corridor Closure $1.2 $0.8 $0.2 -$0.3 0.0% $0.6 0.0% $11.7

RL-0042 FFTF Project $3.8 $4.6 $4.3 $0.8 21.1% $0.2 5.1% $29.8

RL-0043 HAMMER $0.0 $0.1 $0.2 $0.1 0.0% -$0.1 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.3 $0.3 $0.3 $0.0 -7.8% $0.0 10.7% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0013B TRU Retrieval $4.7 $2.0 $4.7 -$2.7 -56.9% -$2.6 -131.0% $36.1

Subtotal Sub-project Work scope $86.8 $81.3 $81.8 -$5.5 -6.3% -$0.5 -0.6% $616.0
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.4 $0.9 $1.1 -$0.5 -35.6% -$0.2 -21.5% $7.8

4.4.6.3 Work Orders from PNNL $0.7 $0.8 $0.9 $0.1 9.4% -$0.1 -14.4% $2.9

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $4.1 $4.2 $4.1 $0.2 4.5% $0.2 2.4% $28.5

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 26.3% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.11 Work Orders from WCH $0.7 $0.7 $0.7 $0.0 0.0% $0.0 3.4% $3.8

Total Work For Others $7.0 $6.7 $6.8 -$0.2 -3.5% -$0.1 -1.3% $43.3
Total FH Contract Work scope $93.8 $88.0 $88.6 -$5.7 -6.1% -$0.6 -0.7% $659.3

Fiscal Year To Date ($M)
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FY 2007 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2007 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

To date in fiscal year 2007, no Enforceable Agreement milestones are overdue.  Enforceable Agreement 
milestone M-91-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic Mixed Waste (CH-TRUM) by 
December 31, 2006,” is projecting a late completion due to the condition of retrieved drums and reduction in 
newly generated waste. 

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 39.4 54.1 59.3 44.6 51.2 61.7 51.9 54.1 62.0 46.7 60.3 72.0

Monthly BCWP 38.6 49.3

Monthly ACWP 35.0 53.5

FYTD BCWS 39.4 93.8 152.7 197.5 248.5 310.3 362.1 416.2 478.2 524.9 585.2 659.3

FYTD BCWP 38.6 88.0

FYTD ACWP  35.0 88.6

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 0 0 0 0 6 8 1 15
DOE-HQ 0 0 1 0 0 2 0 3

RL 0 0 0 1 1 3 0 5
Total FH 0 0 1 1 7 13 1 23

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

No facilities were completed and no Material Access Areas were eliminated in November 2006.

Measure/Units Oct      
2006

Nov
2006

Dec
2006

1st     
Qtr

2nd
Qtr

3rd
Qtr

4th
Qtr

FY 2007
To Date

FY 2007
Total

RL Planned -             -             -             -           -           -             3            -               3             
Actual -             -             -             -           -           -             -             -               

RL Planned -             -             -             -           -           -             -             -               -             
Actual -             -             -             -           -           -             -             -               

RL Planned -             -             -             -           -           1            3            -               4             
Actual -             -             -             -           -           -             -             -               

RL Planned -             -             -             -           -           -             -             -               -             
Actual -             -             -             -           -           -             -             -               

RL Planned -           -           -           -         -         -           -           -             -           
Actual -           -           -           -       -       -         -         -           

RL Planned 37          37          38          112      112      112        112        74            448         
Actual 45          31          -             76        -           -             -             76            

RL Planned          273          274          275       822       822         847         863            547       3,354 
Actual          101            48              -       149            -              -              -            149 

Transuranic Waste shipped for disposal at 
WIPP (cubic meters)

Low-Level and Mixed Low-Level Waste 
disposed (cubic meters)

Nuclear Facility Completions
(# of facilities)

Radioactive Facility Completions 
(# of facilities)

Industrial Facility Completions
(# of facilities)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Remediation Complete
(# of release sites)
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through December 19, 2006.

Continued on next page

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0126 C.2.1.1.1.8.d 

GFS/I  
WBS 4.1.1.8 
Sludge 
Treatment 
Immobilize 
and 
Package 
KE/KW 
Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.8, 
GFS/GFI  

Compliance 
funding 
commitment 
from DOE for FY 
2008 for sludge 
treatment by 
February 28, 
2007, or 
direction from 
DOE to replan 
sludge treatment 
work scope, 
including FY 
2007 by 
December 31, 
2006. 
Commitment: 
31 December 
2006 

      

GF0141 C.2.6.1.c 
DELIVERABL
ES/ 
COMPLETION
S 

WBS 
4.1.2.8.1 
Central 
Plateau 
Integration 
and Planning 
Develop 
Waste Site 
Remediation 
Optimization 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 3a 

DOE will provide 
written guidance 
on 
implementation 
of DOE 
response to 
recommendation
s in Conference 
Report 109-275
Commitment: 
31 October 
2006 

      

GF0143 C.4.2.14.d 
GFS/I  

WBS 4.3.1.5 
Hanford Fire 
Department 
Fire 
Department 

• Closure Services 
and Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.14, 
GFS/GFI  

A notice or letter 
identifiyng who is 
(are) responsible 
to be the 
Authority Having 
Jurisdication 
(AHJ) as defined 
in NFPA, and 
referenced in the 
Federal Register 
Volume 71, 
Number 27, page 
6912, paragraph 
2, and 
implemented 
through 
10CFR851 
Appendix A Item 
2(b). 
Commitment: 
15 January 2007
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Government Furnished Services/Items, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed 
GF0150 C.5.1.4.d 

GFS/I  
WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.4, GFS/GFI 

A notice or letter 
identifying who is 
(are) responsible to 
be the Authority 
Having Jurisdiction 
(AHJ) as defined in 
NEC, and 
referenced in the 
Federal Register 
Volume 71, 
Number 27, page 
6912, paragraph 2, 
and implemented 
through 10CFR851 
Appendix A Item 
10. 
Commitment: 15 
January 2007 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through December 19, 2006.  

Continued on next page

 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0483 C.2.2.1.1.1.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.1.2.1.1 U Plant 
Ready U Plant for 
Demolition 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES 

Sytems engineering 
management plan 
that depicts the 
functional hierarchy 
of functions and 
systems to meet the 
221-U Facility 
Canyon Disposition 
Initiative ROD and 
mission needs. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0501 C.2.3.1.2.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.1.4.1.2 
Transition FFTF 
Complex 
Transition FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, C.2.3.1.2, 
DELIVERABLES 
 
DE-AC06-96RL13200, 
RL-042, 1a(3) 

Unirradiated sodium-
bonded fuel pins (87) 
packaged and 
shipped from PFP to 
FFTF. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0512 C.2.4.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.1.2.8.11 200-
LW-1/2 Chem Lab 
Waste Group 
Prepare Decisional 
Documents for 
Remediating 200-LW-
1 200A Chem Lab 
Waste Group Waste 
Sites 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, C.2.4.1, 
DELIVERABLES 

TPA Milestone M-15-
46B: 200 Area 
chemical laboratory 
waste OUs feasibility 
study and proposed 
plan/proposed permit 
modification, 
including the past 
practice waste sites 
in the 200-LW-1 and 
200-LW-2 200 area 
chemical laboratory 
groups. 
Commitment: 30 
November 2006 
Planned: 30 
November 2006 

      

CD0524 C.2.5.2.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.1.7.3 Well 
Management 
Decommission Wells 

• Soil and Water 
Remediation/Groundw
ater Vadose Zone and 
WSCF 

 DE-AC06-
96RL13200, C.2.5.2, 
DELIVERABLES 

Updated well 
decommissioning 
plan to include all 
wells on-site and to 
address DOE's 
comments 
Commitment: 15 
December 2006 
Planned: 15 
December 2006 

      

CD0535 C.2.5.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.1.7.12 100 NR-
2 Operable Unit 
Remediate 100-NR-2 
Groundwater 

• Soil and Water 
Remediation/Groundw
ater Vadose Zone and 
WSCF 

 DE-AC06-
96RL13200, C.2.5.4, 
DELIVERABLES 

TPA Milestone M-16-
14A: Complete 
construction of a 300 
foot permeable 
reactive barrier for 
100-NR-2 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 
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Contract Deliverables, continued
 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
TPA Milestone M-091-40L: Quarterly Burial 

Ground vent/substrate sampling results Due: 
Quarterly 

CD0364 C.2.5.5.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.1.2.8.17 Burial 
Ground Sampling & 
Analysis 
Burial Ground 
Sampling & Analysis 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, C.2.5.5, 
DELIVERABLES 

M-91-40L.3.D 
Quarterly Burial 
Ground 
vent/substrate 
sampling results (1st 
Qtr 2007) 
Commitment: 15 
December 2006 
Planned: 1 
December 2006 

      

CD0551 C.3.3.2.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.12 WIPP 
Certification 
Perform TRU 
Processing 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.3.2, 
DELIVERABLES 

268 cubic meters 
(2132 cubic meters 
cumulative) of 
TRU/TRUM waste 
certified. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0556 C.3.4.2.a 
SCOPE  
 
C.3.4.2.b 
REQUIREMENT(S)  
 
C.3.4.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.4.2 SNF 
Support 
Interim Store K 
Basins Sludge at T 
Plant 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.4.2, 
SCOPE 
 
DE-AC06-96RL13200, 
C.3.4.2, SCOPE 
 
DE-AC06-96RL13200, 
C.3.4.2, 
REQUIREMENT(S) 
 
DE-AC06-96RL13200, 
C.3.4.2, 
REQUIREMENT(S) 
 
DE-AC06-96RL13200, 
C.3.4.3, 
DELIVERABLES 

All NLOP sludge 
contained in the four 
LDCs received at T 
Plant during 
2005/2006 treated to 
WIPP WAC 
"certifiable" waste 
form and non-TRU 
LDCs disposed at 
ERDF. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0558 C.3.4.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.4.3 M-91 
Facility Activities 
Install M-91 
Capabilities in T-
Plant 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.4.3, 
DELIVERABLES 

TPA Milestone: M-
91-03D: Revised 
TRUM and MLLW 
PMP Submitted to 
Ecology 
Planned: 28 
December 2006 

      

 

Continued on next page
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Contract Deliverables, continued
 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Department of Natural Resources Land Lease 

Monitoring Report Due: Monthly 
CD0108 C.3.8.1.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.2.6 200 Area 
Liquid Effluent 
Facilities 
Maintain Safe & 
Compliant 200 Area 
TEDF Operations  
 
WBS 4.2.7 300 Area 
Liquid Effluent 
Facilities 
Maintain Safe & 
Compliant 300 Area 
TEDF Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.8.1, 
DELIVERABLES 

Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(Nov 2006) 
Planned: 31 
December 2006 

      

CD0563 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Remove RINM from 
LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

13 drums containing 
OSU TRIGA spent 
fuel loaded into Rad 
Vaults at the 200 ISA
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0564 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Retrieve Suspect 
TRU from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

380 cubic meters 
(4580 cubic meters 
cumulative) of 
suspect TRU 
retrieved 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0567.1 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Retrieve Suspect 
TRU from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

RSW volumes 
retrieved as specified 
in TPA milestone M-
091-40D (Retrieve 
CH RSW 4700 cubic 
meters (cumulative))
Commitment: 30 
December 2006 
Planned: 30 
December 2006 

      

CD0568 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Retrieve Suspect 
TRU from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

M-091-40R: 
Complete retrieval of 
Trench 4. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0569 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Retrieve Suspect 
TRU from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

Weather enclosure 
installed at the 218-
E-12B burial ground.
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

CD0570 C.3.9.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.11 TRU 
Retrieval 
Retrieve Suspect 
TRU from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.3.9.3, 
DELIVERABLES 

TRU retrieval in a 
second burial ground 
initiated. 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

      

 

Continued on next page
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Contract Deliverables, continued
 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Replacement of GSA leased vehicles Due: 

Annually in December 
CD0579 C.4.2.16.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.3.1.3 Fleet 
Services 
Fleet Maintenance 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, C.4.2.16, 
DELIVERABLES 

Replacement of GSA 
leased vehicles 
(2007) 
Commitment: 31 
December 2006 
Planned: 31 
December 2006 

  GSA must 
provide the 
Contractor 
with a list of 
vehicles 
eligible for 
replacement 
30 calendar 
days prior to 
the required 
completion 
date. (2007) 

  

Nuclear Material Accountability Transaction Data 
Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.3.5.6 Material 
Control and 
Accountability 
Material Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES 

Nuclear Material 
Accountability 
Transaction Data 
Report (Dec 2006) 
Planned: 11 
January 2007 

      

Nuclear Material Balance Report Due: Monthly CD0115 C.4.2.41.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.3.5.7 
Safeguards & Security 
Program Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report (Dec 
2006) 
Planned: 15 
January 2007 

      

Category of Ending Inventory Report Due: 
Quarterly 

CD0120 C.4.2.41.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.3.5.6 Material 
Control and 
Accountability 
Material Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES 

Category of Ending 
Inventory Report (1st 
Qtr 2007) 
Planned: 15 
January 2007 

      

Status Report on DOE Findings Due: Quarterly CD0116 C.4.2.41.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.3.5.7 
Safeguards & Security 
Program Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES Status Report on 

DOE Findings (1st 
Qtr 2007) 
Planned: 10 
January 2007 

      

Solid Waste Forecast updated Due: Annually CD0592 C.4.2.43.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.2.2 Central 
Waste Complex 
(CWC) 
Maintain Safe & 
Compliant Central 
Waste Complex 
Facility Operations  
 
WBS 4.2.13 WSD 
Project Management 
Provide Waste 
Management 
Services 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, C.4.2.43, 
DELIVERABLES Solid Waste Forecast 

updated (2007) 
Planned: 15 
January 2007 

      

 

Continued on next page
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Contract Deliverables, continued
 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water Report Due: 

Monthly 
CD0300 C.4.2.52.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.3.1.1.3 Water 
Compliance and 
Sampling 
Utilities Operations 
and Maintenance--
Water Compliance 
and Sampling 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 
Area Drinking Water 
Report (Dec 2006) 
Planned: 10 
January 2007 

      

Environmental Monitoring Plan (EMP) to PNNL 
Due: Every Three Years 

CD0160 C.5.1.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.1, 
DELIVERABLES 

Environmental 
Monitoring Plan 
(EMP) to PNNL 
(2006) 
Commitment: 7 
November 2006 
Planned: 7 
November 2006 

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report Due: Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.1, 
DELIVERABLES 

National Pollutant 
Discharge 
Elimination System 
Discharge Monitoring 
Report (Nov 2006) 
Planned: 25 
December 2006 

      

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities Due: 

Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.7 Nuclear 
Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.3, 
DELIVERABLES 

Quarterly Update of 
the Startup 
Notification Report 
for Fluor Hanford 
Managed Facilities 
(1st Qtr 2007) 
Planned: 28 
December 2006 

      

Unreviewed Safety Question Summary Report for 
each FH managed category 1,2, and 3 nuclear 

facilities Due: Annually 
Unreviewed Safety 
Question Summary 
Report for the 212 
North Building (2006)
Planned: 30 
October 2006 

      

CD0182 C.5.1.3.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.7 Nuclear 
Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.3, 
DELIVERABLES 

Unreviewed Safety 
Question Summary 
Report for K Basin 
Deactivation (2006)
Planned: 31 
December 2006 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.2 Financial 
Systems 
Accounting System 

• Business Services  DE-AC06-
96RL13200, C.5.3.1, 
DELIVERABLES Contract Funds 

Status Report (Nov 
2006) 
Planned: 4 January 
2007 

      

Continued on next page
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Contract Deliverables, continued

Continued on next page

 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Erroneous Payment Report Due: Quarterly CD0273 C.5.3.1.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.4.2 Financial 
Systems 
Accounting System 

• Business Services  DE-AC06-96RL13200, 
C.5.3.1, DELIVERABLES

Erroneous Payment 
Report (1st Qtr 2007)
Planned: 15 
January 2007 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) Due: Month-End 

Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.2 Financial 
Systems 
Accounting System 

• Business Services  DE-AC06-96RL13200, 
C.5.3.1, DELIVERABLES

Financial Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Dec 2006)
Planned: 10 
January 2007 

      

Fiscal Year 200X Travel Target Report [include 
FY200X Travel Target for following year in 4th 

Quarter Report] Due: Quarterly 

CD0277 C.5.3.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.2 Financial 
Systems 
Accounting System 

• Business Services  DE-AC06-96RL13200, 
C.5.3.1, DELIVERABLES

Fiscal Year 2007 
Travel Target Report 
[include FY200X 
Travel Target for 
following year in 4th 
Quarter Report] (1st 
Qtr 2007) 
Planned: 15 
January 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.2 Financial 
Systems 
Accounting System 

• Business Services  DE-AC06-96RL13200, 
C.5.3.1, DELIVERABLES

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (Dec 2006)
Planned: 10 
January 2007 

      

Wage Increase Expenditure Report, DOE-F-3220.8 
and Recruitment and Retention Report Due: 

Annually 

CD0268 C.5.3.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.14 Work 
Force Services 
Contract Reporting 
(Human Resources) 

• Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3.4, DELIVERABLES

Wage Increase 
Expenditure Report, 
DOE-F-3220.8 and 
Recruitment and 
Retention Report 
(2007) 
Planned: 15 
January 2007 

      

Annual Report on Contractor Workforce 
Restructuring Due: Annually 

CD0309 C.5.3.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.14 Work 
Force Services 
Contract Reporting 
(Human Resources) 

• Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3.4, DELIVERABLES

Annual Report on 
Contractor Workforce 
Restructuring (2006)
Planned: 1 January 
2007 

      

Compensation Increase Plan Due: Annually CD0187 C.5.3.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.14 Work 
Force Services 
Contract Reporting 
(Human Resources) 

• Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3.4, DELIVERABLES

Compensation 
Increase Plan (2007)
Planned: 12 
January 2007 
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Contract Deliverables, continued
 

Ref. ID SOW Section WBS Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Recruitment and Retention Pool Amount Update 

Due: Annually 
CD0188 C.5.3.4.c 

DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.14 Work 
Force Services 
Contract Reporting 
(Human Resources) 

• Workforce Services  DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Recruitment and 
Retention Pool 
Amount Update 
(2007) 
Planned: 15 
January 2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.4 PHMC 
Planning and 
Integration 
Contract Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Project Hanford 
Management 
Contract 
Performance Report 
(Nov 2006) 
Planned: 28 
December 2006 

      

Updated Labor Relations Module in the Work 
Force Information System Due: Annually by 

January 15th 

CD0602 C.5.3.4.c 
DELIVERABLES/CO
MPLETIONS 

WBS 4.4.3.14 Work 
Force Services 
Contract Reporting 
(Human Resources) 

• Workforce Services  DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Updated Labor 
Relations Module in 
the Work Force 
Information System 
(2007) 
Commitment: 15 
January 2007 
Planned: 15 
January 2007 

      

 


